
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:10 PM

Run date

Time

Reviewer: Wright, Doug 15-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 109 Date: 14-Jul-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 309

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on CCO 36 - S 1 dewater the pipes , &
on the preparations for the tower erections . Crews started at 7:00 AM.

Carlos G. & Jose had to work on CCO 36 - S 1 dewatering the pipes . Crews started to dewater the
pipes at 7:05 AM. using dry - wet vacuum machines .

At 12:00 PM. crews had dewatered 100 pipes . At 3:00 PM. 65 pipes remained to be dewatered .
Crews were done at 3:15 PM. 12 pipes were rejected . Crews had to come back & dewater these pipes .
All drained pipes were inspected & accepted .

For CCO 36 - S 1 for Carlos , & Jose 8 regular hours . Equipment 2 Wet - Dry vacuum machines ,
air compressor , & generator .

Rick & Carlos M. had to work on house keeping , closing the form panels in various locations , place
chamfers , & caulk around the side panels , form one side on each of the 8 outer jack pedestals , Crews
started at 7:10 AM. They were done at 3:15 PM. All crews had to wrap up their tools & equipment . They
left at 3:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

8

0.00

No

0.00 0.00

AIR COMPRESSOR

8.00

000554

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE ROMOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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